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1 EM-OT FCA309 Non-Cap B5/B16 IBT MOVES DCM Close Out JPH Galvez All moves complete; test stand electrical modifications in progress. (blank) 658               743               703               -                3                    03/31/14

2 FCA323 NC-FAC Old Town Design Utility Reloc. DCM Planning JPH Harkins  (blank) 6                    6                    6                    -                3                    01/00/00

3 FPA300 IGPP B88/R71 Construction DCM Completed JPH Mankowski Construction is complete and the  LBNL Fire Marshal has signed off 

for beneficial occupancy.  Installation of electric meter is now 

complete.

(blank) 990               990               975               -                3                    10/31/13

4 FTOLDTOWNDOE-OP Old Town Demolition (OTD) DCM Planning JPH Mankowski Assisting the EM FPD in developing baseline plan and work 

assignments.  Budget of $4.387M for current work scope has been 

approved by FPD.  Reconnaissance Level Characterization (RLC) 

consultant for B5/B16 has completed their field work.  Draft non-

rad report received from Northgate; rad report due May 23rd.  A/E 

services subcontract has been awarded to YEI/GHD to prepare 

demolition bid documents. Soil characterization and soil clean up 

underway at B40/41 and 52/52A (80% complete).  Interior coring 

to commence after buildings are cold and dark.  Utility isolation 

plans under review and work should commence in March.

(blank) 19,378          4,387            2,473            -                4                    01/00/00

5 FCA329 Non-Cap B5&16 Debris Removal DCM Close Out JPH Mankowski Debris removal 100% complete.  Chemical removal expected to 

complete in March.

(blank) 100               100               76                 -                3                    09/30/13

6 EM-OT Total 21,132          6,226            4,232            -                16                 ###########

7 NRP FX1300 DOE-OP NERSC Relocation Project DCM Const SS Heffernan Cooling tower supply and return 30-inch piping installation 

continues.  Cooling tower fan guards, ladder, deck and railing 

installation is underway.  HPC Floor piping embeds in progress.

The complexity of the site requires heightened attention to safety 

during construction.

19,980          15,500          8,952            437               1                    06/30/15

8 FX1700 DOE-OP NERSC N8 Site Preparation DCM Planning SS Haslam Initial funding covers conceptual design and cost estimate for final 

design and construction.

(blank) 3,115            232               28                 36                 1                    09/15/15

9 FX1800 DOE-OP NERSC N7 Site Prep-CRT DCM Planning SS Haslam Initial funding covers conceptual design and cost estimate for final 

design and construction. TPC pending estimates.

(blank) -                143               -                24                 1                    06/01/15

10 NRP Total 23,095          15,875          8,979            497               3                   ###########

11 SP2 FC8200 Non-Cap Prepare Seismic Ph2 CDR (NC) DCM Completed RCS Heffernan  (blank) 1,103            1,103            1,103            -                3                    01/00/00

12 FV8100 DMR Prepare Seismic Ph2 CDR (DMR) DCM Completed RCS Stanton  (blank) 1,152            1,152            1,152            -                3                    01/00/00

13 FN9200 DOE-Const Seismic Safety Ph 2 (PED) DCM Completed RCS Heffernan  (blank) 9,680            9,680            9,680            -                3                    01/00/00

14 FN93A ARRA Seismic Ph2 - Constr (ARRA) DCM Completed RCS Galvin  Ensure designer utilizes LBNL numbering on plans and specs. 

Reduce attic stock requirements in specs.

15,000          15,000          15,000          -                3                    07/31/12

15 FN93B DOE-Const Seismic Ph2 - Constr(Non-ARRA) DCM Const RCS Galvin GPL: Energization of all electrical subpanels has been completed, 

only the capacitor bank remains to be energized.  Start-up of the 

generator was completed on 4/19 allowing for final testing of the 

elevator and fire alarm system.  Air balancing is in progress.  A 

comprehensive electrical inspection was conducted on 4/15.  

Architectural punchlists have been created for all levels and back 

checking of completed items is underway. The final MEP punchlist 

walk was held on 4/20.  Commissioning and training activities are 

continuing.  CD-4C IPR is scheduled for April 8.

B85 unmapped utilities required redesign; spend more time 

scanning utilities prior to designing.  B74 telecommunications 

planning was successful by providing the correct number of active 

tele/data jacks to the occupants. Use similar planning strategies at 

GPL to reduce costs.  GPL fixed price inspection services has 

resulted in cost savings.

69,880          69,880          68,912          211               1                    03/31/14

16 none OVHD Seismic Phase 2 - OPC DCM Planning RCS Galvin  (blank) 225               -                18                 -                3                    01/00/00

17 SP2 Total 97,040          96,816          95,866          211               16                 ###########

18 UTBF FT0100 ARRA User Test Bed Facility CDR DCM Completed RCS Galvez  (blank) 200               200               195               -                3                    01/00/00

19 FN0100 ARRA User Test Bed Facility (ARRA) DCM Const RCS Galvez B90 shutdown and FlexLab main breaker installation completed 

March 16.  Completing final MEP work at VFD's on mechanical pads 

prior to FlexLab energization.

Coordinating the data acquisition contractor into the construction 

workflow is requiring considerable coordination and 

communication.

15,700          15,700          15,140          -                1                    02/28/14

20 UTBF Total 15,900          15,900          15,335          -                4                   02/28/14

21 (blank) FCA328 Non-Cap B33 GPL Moves/Fit-Ups FABC Bid & Award RCS Haley Ready to award subcontract; fit-up work will proceed after building 

acceptance.

(blank) 4,063            4,063            882               367               2                    01/00/00

22 FCA335 Non-Cap B30 SERC Moves & Fitups DCM Planning SS Haley Preliminary scoping and design in progress (blank) 1,127            1,127            45                 200               2                    01/00/00

23 FVA400 DMR B84 Boiler Replacement DCM Planning KTH Taylor Temporary boilers have been installed and are operating.  In-house 

review of A&E drawings for permanent replacement boilers is in 

process.  Bid & award phase to follow.

(blank) 1,700            1,700            236               124               2                    07/09/14

24 FPA401 IGPP B70/R291 Lab Upgrade DCM Const DEL Dovichi A&E and demolition phases of Design-Build subcontract is 

complete.  Construction is proceeding with MEP rough-in.  

Substantial completion anticipated in June.

(blank) 1,136            1,136            142               228               2                    05/23/14

25 FRA405 MII B54 ADA Vertical Lift Replmnt DCM Const RCS Samatua Construction will start on March 26. (blank) 100               100               7                    7                    2                    07/30/14

26 (blank) Total 8,126            8,125            1,313            926               10                 01/00/00

26

26 CONT 

TYPE

EXPLANATION

26 1             Contingency balance is the portion of TPC that is assigned as contingency and not yet utilized.  This type is generally used in reporting Line Item or Direct-funded projects.

26 2             Contingency balance is the portion of Current Funding that is assigned as contingency and not yet utilized.  This type is generally used in reporting Indirect-funded projects.

26 3             No contingency is currently available or remaining.

26 4             Contingency is held ouside of the project (not in TPC or Current Funding).
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